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Sta~e of Cal|fo~nla The Resources Agency

Memorandum
Date : HAR. ~ ’7 2000

To : Lauren Hastings
Ecosystem. Restoration Program
CALFED Bay-Delta Program.
1̄416 N!nth Street, Suite~ ~.30-6

Curt Schmutt~, Chief ~J
Flood Protect=on and (~"eographic Information Branch

From : Department of Water Resources

Subject: CALFED Number 98-C01

Dear Lauren:

The Department of Water Resources is requesting an extension of time for the
Twitchell Island Subsidence Reversal Demonstration Category rill Project, CALFED
Number 98-C01. The start up of this project was moved back.a year.due to .delays
encountered dudng the negotiation and approval ~of the subcontracts and six month
delay in approval of Receivable Authority. DWRis requesting an extension of the end
date of the project from December 31, 2002 to December 31, 2003.

If you have any questions, please call Evelyn Tipton at (916) 227-7577.
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